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APPENDIX I 
FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM (FUSRAP) 

 
I-1.1. Applicability.  This appendix provides program guidance and procedures for all activities in 
the Formerly Utilized Sites Remedial Action Program (FUSRAP) appropriation. 
 
I-1.2. Multi-year Program. 
 

a. Overview and Objectives.  The major objectives of the FUSRAP program are to evaluate 
and remediate sites identified by the Department of Energy (DOE) as suitable for remediation under 
FUSRAP. Each FUSRAP division’s multi-year program should be developed and conducted in such a 
manner that projects are completed as soon as possible and at the lowest cost consistent with 
cleanup criteria that are fully protective of human health and the environment, responsive to 
regulatory and community interests, and in accordance with land use requirements.  
 
 b. Program Ceilings.   Illustration I-1.2 provides a listing of ceilings for FY 034-12.  These 
ceilings reflect the decisions reached March 2001, regarding costs and schedules, as part of the 
FY 2002 program development process, and revised Office of Management and Budget (OMB) 
ceilings, starting in FY 03.  
 

c. Ceiling Level.  Each FUSRAP division will submit a multi-year program consisting of 
continuing FUSRAP sites and potential new sites which have been designated as eligible for cleanup 
under FUSRAP by the Department of Energy.  This multiyear program should be consistent with the 
outyear MSC program ceilings in Illustration I-1.2. For potential new sites, only requirements through 
FY 054 should be included. 

 
d.   Recommended Level.  Each FUSRAP division will submit a multi-year program consisting of 

continuing FUSRAP sites and potential new sites which have been designated as eligible for cleanup 
under FUSRAP by the Department of Energy.  This program should reflect funding requirements to 
achieve the most efficient execution, within the division’s capability to accomplish the work, without 
regard to  MSC program ceilings in Illustration I-1.2. For potential new sites, only requirements 
through FY 054 should be included. 
 

de. Capability Level.  Each FUSRAP Division will submit a multi-year program consisting of 
continuing FUSRAP and potential new sites which will complete all sites as soon as possible, without 
regard to efficiency, considering only the division's capability to accomplish the work. For potential 
new sites, only requirements through FY 054 should be included. 
 
I-1.3. Prioritization.   Your baseline multiyear program should be developed in accordance with the 
following priorities: 
 

- demonstrable threat to public health, safety, or the environment; 
 
- potential threat to public health, safety or the environment; 
 
- Federal Facility Agreements (FFA) or other legal/contractual/regulatory requirements; 
 
- completion of response actions; 
 
- efficient design/construction schedule; 
 
- completion of current stage (RI/S, EE/CA, &c); 
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- local support; and 

 
- potentially responsible party issues. 

 
I-1.4.     Program Phases. 
 

a. Pre-Construction/Implementation. 
 
      (1) Preliminary Assessment (PA).  A PA is a limited-scope investigation to collect readily 
available information about a site and its surrounding area. The PA is designed to distinguish, based 
on limited data, between sites that pose little or no threat to human health and the environment and 
sites that may pose a threat and require further investigation. The PA also identifies sites requiring 
assessment for possible emergency response actions.  
 

(2)  Site Inspection (SI).  SI is an on-site inspection to determine whether there is a release or 
potential release and the nature of the associated threats.  The purpose is to augment the data 
collected in the preliminary assessment and to generate, if necessary, sampling and other field data 
to determine if further action or investigation is appropriate. 
 

(3) Remedial Investigation (RI).  RI is the process undertaken to determine the nature and 
extent of the problem presented by a release which emphasizes data collection and site 
characterization.  The remedial investigation is generally performed concurrently and in an 
interdependent fashion with the feasibility study. 

 
(4) Feasibility Study (FS).  FS is a study undertaken to develop and evaluate alternatives for 

remedial action. 
 
(5) Engineering Evaluation/Cost Analysis (EE/CA).  This document is prepared in the case of a 

non-time critical removal action.  The EE/CA is an analysis of removal alternatives and must satisfy 
environmental review and administrative record requirements, and provide a framework for 
evaluating and selecting alternative solutions. 

 
(6) Record of Decision (ROD).  The ROD is a document prepared in accordance with the 

requirements of 40 CFR 1505.2 that provides a concise public record of the agency's decision on a 
proposed action.  It identifies alternatives considered in reaching the decision, the environmentally 
preferable alternative(s), factors balanced by the agency in making the decision, and mitigation 
measures and monitoring to minimize harm. 

 
(7) Remedial Design (RD).  RD is an engineering phase that follows the Record of Decision 

when technical drawings and specifications are developed for subsequent remedial action. 
 
b. Remedial Action (RA).  RA is the actual construction and implementation of a remedial 

design that results in long-term site cleanup. 
 
 

I-1.5. Program Considerations. 
 

a. Alternative Program Year (PY) and outyear requirements should be based on estimated end 
of PY-2 allocations, and estimated end of  PY-1 allocations, constrained to MSC ceiling shown in 
Illustrations I-1.2 and I-1-3 (updated ceilings are under development and will be provided in separate 
correspondencei).  In particular no assumptions should be made regarding additional PY-21 work 



EC 11-2-183 
31 Mar 02 

 

I-1-3 

allowances which might be provided to individual projects in excess of MSC ceilings shown on 
Illustrations I-1.2 and I-1.3. For potential new sites, only requirements through FY 045 should be 
included.  
 

b. Estimated remaining cost to complete should be based on cost estimates prepared in 1998 as 
required by CECW-B/CEMP-R memorandum dated 4 Feb 98, subject: Formerly Utilized Sites 
Remedial Action Program (FUSRAP) Project Baseline Cost Verification, estimates of likely cleanup 
scenarios in draft feasibility studies/proposed plans, or in accordance with selected alternative from 
the Record of Decision.  Cost estimates, regardless of the basis, shall be updated to October of the 
program year minus 1 (PY-1) price levels and should not include an allowance for inflation.  Project 
costs will be adjusted at HQUSACE, in accordance with inflation factors provided by the Office of 
Management and Budget. 
 
I-1.6.     Submission Requirements. 
 

a. Justifications.  Supporting data for each site in the FUSRAP Division’s program will consist 
of a Justification Sheet, see Illustration I-1.1.  See main body of EC, item 11, Submissions, for 
presentation specifications. 
 

b. Alternative PY and Outyear Programs.   Alternative programs, ceiling, recommended and 
capability, will be submitted as Excel spreadsheets, see Illustration I-1.3.  This table is in the process 
of being updated and will be provided in separate correspondence. 

 
(1) As appropriate, add lines for additional operable units, when there is reasonable evidence 

that remediation will be required (but identify additional operable unit in such a way that they are 
distinguishable from each other and the primary effort at the site, e.g. ground water, soil under 
railroad, building 53 demolition, etc.) 
 

(2) Revise FY 012 (BY-2) to match current estimate of final FY 012 allocations and revise FY 
023 (BY-1) to match current estimate of final allocations not to exceed total allocation available to the 
MSC.  
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ILLUSTRATION I-1.1 
FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM 

JUSTIFICATION 
 
    

APPROPRIATION TITLE: Formerly Utilized Sites Remedial Action Program, Fiscal Year 20034    Division  
 
STATE 
  

Total 
Estimated 

Federal Cost 
$ 

Allocation 
Prior to 

FY 20023 
$ 

 
Allocation 
FY 20023 

$ 

Tentative 
Allocation 
FY 20034 

$ 

Additional 
to Complete 

After FY 20034 
$ 

 
 

Site Name 
 District 

200,000   100,000 100,000 
 

 
Furnish a brief description of the site, including location, size, ownership, and nature of contamination.  Cite any matters known to be of concern 
to Congress.  Describe briefly the general the general scope and key areas of concern that were or are being addressed.  Provide any pertinent 
information concerning coordination with Federal and state agencies, and local communities.  Identify Potentially Responsible Parties (PRP), if 
any, and status of PRP actions.  Indicate significant items of work accomplished by the Corps in immediate past and current year.  Explain 
significant changes (increases or decreases) from cost to complete shown on justification sheet for PY-1. 

 
Describe what FY 20023 funds will be used for, and what work is scheduled with requested FY 20034 funds.  
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Year when remedial action is scheduled for completion. 

 
  ILLUSTRATION I-1.2 

 
PROGRAM CEILINGS 

(This table will be updated and provided in separate correspondence) 
($K) 

 
Fiscal Year 

MSC 
PY-2 PY-1 PY 04 05 06 07 08 09 10 11 12 

LRD 40,661 32,940 45,000 45,000 38,000 40,000 58,000 93,000     
MVD 55,004 52,470 51,000 56,000 54,000 51,000 48,000 44,000     
NAD 44,335 54,590 46,000 44,000 58,000 62,000 52,000 25,000     
Total 140,000 140,000 142,000 145,000 150,000 153,000 158,000 162,000 166,000 170,000 175,000  
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ILLUSTRATION I-1.3 
 

FUNDING 
 (This table will be updated and provided in separate correspondence) 

$K 
 

Funding 
Fiscal Year  

Project 
Allocated  
through 

FY00 
Actual 

01 
02  03  04  05 06  07 08  09  10 11 12 

13 
and 

 beyond 
Total 

Cost to 
Complete 
(FY02 to 

End) 

Comple-
tion (as of 

Mar 01) 

Ashland 1 47,880 6,598 650 0 0 0 0 0      75 55,203 725 FY02 
Ashland 2 28,912 0 0 0 0          28,912 0  
Seaway 5,134 1,330 1,420 2,926 13,022 132 92 0 0 284     24,340 17,876 FY05 
Linde 52,292 22,799 11,650 17,500 4,700 13,000 2,000 0 0 0 0 0 0 0 123,941 48,850 FY06 
Bliss & Laughlin 1,654 0 0 0 0          1,654 0  
NFSS 18,622 5,105 10,500 10,729 7,391 3,550 476 14,616 74,563 70,672 70,900 2,506 599 4,529 294,758 271,031 FY11 
Luckey 11,849 2,600 2,000 11,060 16,500 16,500 16,500 16,500 2,300 200 200 0 0 32,779 128,988 114,539 FY08 
Painesville 7,250 340 5,250 500 0 0 0 0 0 0    357 13,697 6,107 FY02 
other 3 0 0            3 0  
Dayton 3 80 70 0               
Dayton 4 0 70 0             -70  
Harshaw 40 60 470 385 1,028 1,239 15,750 18,449 121 40 0 0 156 0 37,738 37,638  
Scioto 25 350 0 0 0 0 0 0 0 0 0 0 0 0 375 0  
Dayton 1 117 35             152 0  
 Dayton Warehouse 117 30             147 0  
Guterl 40 60             100 0  
SLDA 0 185 1,000 0 0 0 0 0 0 0 0 0 0 0 1,185 1,000  
Subtotal 174,015 39,632 32,940 43,100 42,641 34,421 34,818 49,565 76,984 71,196 71,100 2,506 755 37,740 711,413 497,696  
SLAPS 96,092 29,758 26,970 26,237 24,979 23,000 3,000 500 422      230,958 105,108 FY06 
SLDS 71,866 17,600 17,500 16,000 16,000 6,000 4,234 500 200      149,900 60,434 FY06 
HISS/Latty 44,362 14,000 6,000 5,000 10,000 16,056 17,040 20,412 7,030 500     140,400 82,038 FY08 
SLAPS VPs 33,029 2,600 2,000 2,500 1,500 4,000 20,500 20,035 29,000 6,736 0    121,900 86,271 FY09 
Madison 2,204 0             2,204 0  
IAAP 40 75             115 0  
Subtotal 247,593 64,033 52,470 49,737 52,479 49,056 44,774 41,447 36,652 7,236 0 0 0 0 645,477 333,851  
CE 5,807 500 1,240 600 3,100 3,000 7,000 12,000 5,000 200     38,447 32,140 FY08 
Shpack 3,063 900 1,815 1,000 0 0 0 0 0 0     6,778 2,815 FY03 
Ventron 25 0             25 0  

                  
Colonie 110,462 8,035 13,330 10,000 2,249 1,500 1,500 500 500 0     148,076 29,579 FY06 
Maywood 161,955 13,000 27,170 28,000 25,000 24,961 25,735 25,587 14,260 500 500 500   347,868 172,213 FY08 
Wayne 100,672 8,000 5,000 200 200 200 200 128 0 0     114,600 5,928 FY02 
Middlesex 70,733 2,000 800 2,140 2,295 9,765 4,072 250 200 0     92,255 19,522 FY06 

                  
Dupont 3,705 1,000 1,000 1,400 7,748 2,805 500 500 0 0     18,658 13,953 FY05 

                  
WR Grace 5,597 2,900 4,235 1,150 250 10,500 15,500 5,500 500 500 0    46,632 38,135 FY07 
Subtotal 462,019 36,335 54,590 44,490 40,842 52,731 54,507 44,465 20,460 1,200 500 500 0 0 813,339 314,285  
Total 883,627 140,000 140,000 137,327 135,962 136,208 134,099 135,477 134,096 79,632 71,600 3,006 755 37,740 2,170,229 1,145,902  
Cap (adjusted down for inflation)  140,000 140,000 137,597 136,147 136,475 134,888 134,977 134,102 133,153 132,133 131,802 131,364 130,826    
 




